

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**Construction of Building of Building 18 and Site Development Works
(Internal Roads and Parking) at the Bataan Technology Park,
Morong Bataan (Phase 1 - Package 4)**

**BID BULLETIN NO. 03
(Revised Bidding Schedule)**

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the second/next LCB. This second LCB shall have the same fresh period for the conduct of post-qualification for the project pursuant to Section 34.8 of the Revised Implementing Rules and Regulations (RIRR) of the Republic Act (R.A.) No. 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s	
Deliberation on the results of the Post-qualification for the 1st LCB	26 August 2025	
Issuance of Notice to Post-disqualified Bidder	26 August 2025	
Issuance of Notice of Conduct of Post-Qualification for the 2nd LCB	26 August 2025	
Post-qualification of the Bidder with the Next LCB	27 August 2025	05 September 2025
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB)*	05 September 2025	
Approval of BAC Resolution declaring LCRB and Notice of Award*	10 September 2025	
Contract Preparation, Approval, and Signing*	On or before 22 September 2025	
Issuance of Notice to Proceed*	On or before 02 October 2025	

***Subject to change**

Issued this 26th day of August 2025.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

ATTY. ELVIRA V. ESTANISLAO
Chairperson

Uncontrolled when printed and emailed