

Bids and Awards Committee for Goods (BAC-G)

PROCUREMENT OF THE REPAINTING OF SACOBIA BRIDGE

BID BULLETIN NO. 3
(Changes in Schedule)

Please be advised of the updated schedule of bidding activities for this Project, as follows:

ACTIVITY	ORIGINAL SCHEDULE	REVISED SCHEDULE
Presentation of Detailed Evaluation Results-Determination of the Bidder with the Lowest Calculated Bid	19 August 2025 (Tuesday)	22 August 2025 (Friday)
Issuance of Notice for Post-Qualification to Bidder with the Lowest Calculated Bid (LCB)*	19 August 2025 (Tuesday)	22 August 2025 (Friday)
Post Qualification of the Bidder with the Lowest Calculated Bid (LCB)*	20 August 2025 (Wednesday) to 28 August 2025 (Thursday)	23 August 2025 (Saturday) to 02 September 2025 (Tuesday)
Deliberation by BAC of the Results of Post Qualification*	28 August 2025 (Thursday)	02 September 2025 (Tuesday)
Issuance of Recommendation (based on the Results of Post-Qualification)*	On or before 28 August 2025 (Thursday)	On or before 02 September 2025(Tuesday)
Approval of BAC Resolution and Issuance of Notice of Award*	On or before 02 September 2025 (Tuesday)	On or before 08 September 2025 (Monday)
Contract Preparation, Approval and Signing *	On or before 12 September 2025 (Friday)	On or before 19 September 2025 (Friday)
Issuance of Notice to Proceed*	On or before 19 September 2025 (Friday)	On or before 26 September 2025 (Friday)

The above changes further amend the bidding documents, accordingly. This Bid Bulletin is being issued pursuant to Sections 22.5.2 and 22.5.3 of the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184.

Issued on **18 August 2025 (Monday)** in **Taguig City**.

BIDS AND AWARDS COMMITTEE FOR GOODS

By:

ENGR. MARK P. TORRES
Chairperson