

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

REHABILITATION OF ROADS IN CAMP JOHN HAY, BAGUIO CITY

**BID BULLETIN NO. 03
(Revised Bidding Schedule)**

The meeting of Bids and Awards Committee for Infrastructure (BAC-I) Projects on 26 September 2025 has been postponed due to unforeseen scheduling conflicts that shall affect the availability of most BAC-I members. Pursuant to Revised Implementing Rules and Regulations (RIRR) of R.A. No. 9184, Section 12.3, to wit:

“A majority of the total BAC composition as designated by the HoPE shall constitute a quorum for the transaction of business, provided that the presence of the Chairperson or Vice-Chairperson shall be required.”

For purposes of determining a quorum, a member of the BAC, which include the Chairperson or the Vice-Chairperson, may be present either in person or face-to-face through videoconferencing, webcasting or similar technology for procuring entities with such technology.”

In light of the foregoing, the BAC hereby reschedules the meeting. Below is the updated schedule for the project’s bidding activities:

Activity	Date/s
Determination of the Bidder with the LCB	29 September 2025
Post-Qualification of the Bidder with LCB	30 September to 10 October 2025
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	10 October 2025
Approval of BAC Resolution declaring LCRB and Notice of Award	13 October 2025

Issuance of Notice of Award	14 October 2025
Contract Preparation, Approval, and Signing	15 to 20 October 2025
Issuance of Notice to Proceed	27 October 2025

Issued on **25 September 2025**.

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS
(BAC-I)**

ATTY. MARIA SOLEDAD C. SAN PABLO
Vice Chairperson