

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**Construction of Building 18 and Site Development Works (Internal Roads and Parking) at the Bataan Technology Park,
Morong Bataan (Phase 1 - Package 4)**

**BID BULLETIN NO. 04
(Revised Bidding Schedule)**

Due to the post-disqualification of the Bidder with the second Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the third/next LCB. This third LCB shall have the same fresh period for the conduct of post-qualification for the project pursuant to Section 34.8 of the Revised Implementing Rules and Regulations (RIRR) of the Republic Act (R.A.) No. 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s	
Deliberation on the results of the Post-qualification for the 2nd LCB	05 September 2025	
Issuance of Notice to Post-disqualified Bidder	05 September 2025	
Issuance of Notice of Conduct of Post-Qualification for the 3rd LCB	05 September 2025	
Post-qualification of the Bidder with the Next LCB	06 September 2025	16 September 2025
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB)*	16 September 2025	
Approval of BAC Resolution declaring LCRB and Notice of Award*	24 September 2025	
Contract Preparation, Approval, and Signing*	On or before 06 October 2025	
Issuance of Notice to Proceed*	On or before 13 October 2025	

***Subject to change**

Issued this 5th day of September 2025.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

ATTY. ELVIRA V. ESTANISLAO
Chairperson

Uncontrolled when printed and emailed