

Bids and Awards Committee for Consulting Services (BAC-C)

**PROCUREMENT OF CONSULTING SERVICES FOR THE PREPARATION OF
FLOOD CONTROL MASTER PLAN FOR CLARK FREEPORT ZONE (FCMP-CFZ)**

Bid Bulletin No. 4

This Bid Bulletin refers to the updated schedule of bidding activities for the Procurement of Consulting Services for the Preparation of Flood Control Master Plan for Clark Freeport Zone (FCMP-CFZ). The revision is issued in accordance with the Memorandum Circular No. 102, s. 2025 issued by the Office of the President, suspending work in government offices in Metro Manila due to the forecasted heavy rainfall that will be brought about by severe tropical storm “Opong”.

I. SCHEDULE OF PROCUREMENT ACTIVITIES*

Activities		Time	Date
1	Determination of the Shortlisted Bidders/Issuance of BAC Resolution recommending the shortlisted bidders		30 September 2025
2	Approval of the Shortlisted Bidders by HoPE		06 October 2025
3	Notification on the Results of Eligibility Check and Shortlisting		06 October 2025
4	Pre-Bid Conference	10:00 AM	13 October 2025
5	Deadline for Requests for Clarification	5:00 PM	18 October 2025
6	Issuance of Bid Bulletin		21 October 2025
7	Deadline of securing the bidding documents upon payment of corresponding fee	12:00 PM	28 October 2025
8	Deadline for the Submission of	12:00 PM	28 October 2025

*Bid Bulletin No. 4: Updated Procurement Schedule for the Procurement of Consulting Services for the Preparation of Flood Control Master Plan for Clark Freeport Zone
September 2025 / Version 1*

Page 1 of 3


Activities		Time	Date	
	Technical and Financial Proposals			
9	Opening and Preliminary Examination of the Technical Proposals	01:00 PM	28 October 2025	
10	Evaluation of the Technical Proposals		29 October 2025	04 November 2025
11	Determination of the Single Rated Bid (SRB)/Highest Rated Bid (HRB) and Issuance of BAC Resolution recommending the SRB/HRB		04 November 2025	
12	Approval of the SRB/HRB by HoPE		06 November 2025	
13	Notification/Invitation for the Opening of Financial Proposals		06 November 2025	
14	Opening of the Financial Proposals	11:00 AM	07 November 2025	
15	Evaluation of the Financial Proposals		07 November 2025	10 November 2025
16	Deliberation on the Results of the Evaluation of Financial Proposals		10 November 2025	
17	Notification of the SRB/HRB on Negotiation		10 November 2025	
18	Negotiation		11 November 2025	
19	Conduct of the Post-Qualification on the SRB/HRB		12 November 2025	24 November 2025
20	Deliberation on the Post-Qualification		24 November 2025	

Activities		Time	Date
	Results/Issuance of BAC Resolution Recommending Single Rated and Responsive Bid (SRRB)/Highest Rated and Responsive Bid (HRRB)		
21	Issuance of the Notice to Losing Bidders		24 November 2025
22	Approval of the SRRB/HRRB by HoPE and Issuance of Notice of Award		28 November 2025
23	Contract Signing and Posting of the Performance Security		not later than 08 December 2025
24	Issuance of the Notice to Proceed		not later than 15 December 2025

** subject to change*

This Bid Bulletin shall be considered as an integral part of the Bidding Documents for the afore-cited Consulting Services. All provisions and statements in the Bidding Documents for the Consulting Services inconsistent with this Bid Bulletin are either modified or superseded, accordingly.

Issued this 26th day of September 2025.


ATTY. GISELA Z. KALALO
Chairperson

BACC2025-0371