

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

Rehabilitation of Roads in Camp John Hay, Baguio City

**BID BULLETIN NO. 05
(Revised Bidding Schedule)**

Due to the post-disqualification of the Bidder with the second Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the third/next LCB. This third LCB shall have the same fresh period for the conduct of post-qualification for the project pursuant to Section 34.8 of the Revised Implementing Rules and Regulations (RIRR) of the Republic Act (R.A.) No. 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s	
Deliberation on the results of the Post-qualification for the 2nd LCB	20 October 2025	
Issuance of Notice to Post-disqualified Bidder	20 October 2025	
Issuance of Notice of Conduct of Post-Qualification for the third/next LCB	20 October 2025	
Post-qualification of the Bidder with the third/next LCB	21 October 2025	30 October 2025
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB)*	30 October 2025	
Approval of BAC Resolution declaring LCRB and Notice of Award*	05 November 2025	
Contract Preparation, Approval, and Signing*	On or before 14 November 2025	
Issuance of Notice to Proceed*	On or before 21 November 2025	

***Subject to change**

Issued this 20th day of October 2025.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

ATTY. ELVIRA V. ESTANISLAO
Chairperson