



Susan R. Ramos <srmanos@bcda.gov.ph>

Submission of 2018 Procurement Monitoring Report of BCDA

3 messages

Susan R. Ramos <srmanos@bcda.gov.ph>
To: pmr@gppb.gov.ph





Mon, Jan 14, 2019 at 9:34 AM

Submitting herewith BCDA's Procurement Monitoring Report for the period January-December 2018 in compliance with EO662 dated 20 September 2007.

We will be submitting the hardcopy within the day.

Thank you

4 attachments

-  **Letter Submission of 2018 PMR to GPPB.pdf**
214K
-  **2018 PMR for Consulting Services.pdf**
455K
-  **2018 PMR for Goods.pdf**
258K
-  **2018 PMR for Infrastructure.pdf**
695K

PMR Monitoring <pmr@gppb.gov.ph>
To: srmanos@bcda.gov.ph

Mon, Jan 14, 2019 at 10:03 AM

Good day!

This is to acknowledge receipt of your email. We will review your PMR submission and will work on sending a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph

Susan R. Ramos <srramos@bcda.gov.ph>

Mon, Jan 14, 2019 at 10:27 AM

To: "Patrick Roehl C. Francisco" <pcfrancisco@bcda.gov.ph>, "Lohren D. Cabellon" <lodionisio@bcda.gov.ph>, "Mark Rey D. Batonghinog" <mdbatonghinog@bcda.gov.ph>

[Quoted text hidden]

Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY

PROCUREMENT MONITORING REPORT January to December 2018
BIDS AND AWARDS COMMITTEE FOR GOODS

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement								
				List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES (2018)											
BI2018-008	Bidding for the Procurement for the Design, Supply, Delivery, Installation, Test and Commissioning of Modular Information Technology Facilities (Mifs) and Repeater Stations for the Bases Conversion and Development	NCC	Competitive Bidding	Philippine Constructors Association, Philippine Chamber of Commerce and Industry, Commission on Audit, Internal Audit Service Office	19-Jan-18	31-Jan-18 (1st stage) 13-Feb-18 (2nd stage)	31-Jan-18 (1st stage) 13-Feb-18 (2nd stage)	9-Feb-18 (1st stage) 7-Mar-18 (2nd stage)	9 & 13 Mar 2018		
BG2018-021	Procurement of Services for Internet Connection for BCDA for 2018	ICTD	Competitive Bidding	Makati Business Club, Philippine Chamber of Commerce and Industry, Commission on Audit, Internal Audit Service Office	6-Feb-18	26-Feb-18	26-Feb-18	27-Feb-18	5-Mar-18		
	Renewal of Subscription to Acumatica ERP Unlimited Users License	ICTD	Negotiated-Direct Contracting								
BIP2018-010	Procurement of Fit-out and Furnishing of the BCDA Extension Office in Clark, Pampanga										
	Lot A: Supply and Installation of Fit-Out Requirements	PATSD	Competitive Bidding	Commission on Audit, Internal Audit Service Office	23-Mar-18	10-Apr-18	10-Apr-18	10-Apr-18	12-Apr-18	45 Days	
	Lot B: Supply and Installation of ICT Infrastructure and Equipment				23-Mar-18	10-Apr-18	10-Apr-18	10-Apr-18	12-Apr-18	45 Days	
	Lot C: Various Office Furniture and Appliance Requirement				23-Mar-18	30-Apr-18 (1st stage) 18-May-18 (2nd stage)	30-Apr-18 (1st stage) 18-May-18 (2nd stage)	02-May-18 (1st stage) 21-May-18 (2nd stage)	28-May-18	60 Days	

BG2018-030	Renovation of the Clark International Airport (CIAC) Domestic Arrival Facade and Hallway and Construction of Connecting Gangway Between the Two Pre-Departure Areas	PMD	By Administration								
BG2018-034	Supply and Delivery of Construction Tools and Materials for the rehabilitation of Primary Electrical Line at the Bataan Technology Park in Morong, Bataan	BTP/CSG	Competitive Bidding		12-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	30 Days	
BG2018-033	Procurement of Data Center and Network security solution	ICTD	Competitive Bidding		12-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	60 Days	

ON-GOING PROCUREMENT ACTIVITIES

BG2018-028	Improvement of Seven (7) Housing Units in Redwood Villas by Administration and Supervision of the BCDA	PATSD	By Administration							on-process	
	Procurement of Supply and Delivery of Twenty Seven (27) Brand New Units Vehicles		Competitive Bidding		21-Dec-18					on-process	


Prepared By:


BACG SECRETARY

Recommending Approval:


MARIA SOLEDAD C. SAN PABLO
Vice Chairperson

Approved By:


VIVENCIO B. DIZON
President and CEO