



Susan R. Ramos <srramos@bcda.gov.ph>

Submission of 2018 Procurement Monitoring Report of BCDA

3 messages

Susan R. Ramos <srramos@bcda.gov.ph>
To: pmr@gppb.gov.ph





Mon, Jan 14, 2019 at 9:34 AM

Submitting herewith BCDA's Procurement Monitoring Report for the period January-December 2018 in compliance with EO662 dated 20 September 2007.

We will be submitting the hardcopy within the day.

Thank you

4 attachments

-  **Letter Submission of 2018 PMR to GPPB.pdf**
214K
-  **2018 PMR for Consulting Services.pdf**
455K
-  **2018 PMR for Goods.pdf**
258K
-  **2018 PMR for Infrastructure.pdf**
695K

PMR Monitoring <pmr@gppb.gov.ph>
To: srramos@bcda.gov.ph

Mon, Jan 14, 2019 at 10:03 AM

Good day!

This is to acknowledge receipt of your email. We will review your PMR submission and will work on sending a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph

Susan R. Ramos <srramos@bcda.gov.ph>

Mon, Jan 14, 2019 at 10:27 AM

To: "Patrick Roehl C. Francisco" <pcfrancisco@bcda.gov.ph>, "Lohren D. Cabellon" <lodionisio@bcda.gov.ph>, "Mark Rey D. Batonghinog" <mdbatonghinog@bcda.gov.ph>

[Quoted text hidden]

Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY
PROCUREMENT MONITORING REPORT: January to December 2018
BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE

Code (UACS/PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES									
BIP2018-002	Construction of New Clark City (NCC) to SCTEx Access Road	Internal Audit Service Office / Philippine Chamber of Commerce / National Constructors Asso. of the Phil. / Phil. Constructors Asso. Inc.	22-May-18 23-May-18	22-May-18 23-May-18	22-May-18 23-May-18	22-May-18 23-May-18	22-May-18 23-May-18		
BIP2018-001	Construction of Airport to NCC Access Road (Phase 1)	Internal Audit Service Office / Philippine Chamber of Commerce / National Constructors Asso. of the Phil. / Phil. Constructors Asso. Inc.	22-May-18 23-May-18	22-May-18 23-May-18	22-May-18 23-May-18	22-May-18 23-May-18	22-May-18 23-May-18		
BIP2018-008b	Luzon Bypass Infrastructure Project: Construction of the Terrestrial of the Cable Network Corridor for the Luzon Bypass Infrastructure Project (Segment A: Aurora to Pangasinan)	Phil. Constructors Asso. Inc./ National Constructors Asso. of the Phil. / Commission on Audit / Internal Audit Service Office	26-Jun-18 27-Jun-18	26-Jun-18 27-Jun-18 13-Jul-18	26-Jun-18 27-Jun-18 13-Jul-18	26-Jun-18 27-Jun-18 13-Jul-18	26-Jun-18 27-Jun-18 13-Jul-18 20-Aug-18		
	Luzon Bypass Infrastructure Project: Construction of the Terrestrial of the Cable Network Corridor for the Luzon Bypass Infrastructure Project (Segment B: La Union to Pangasinan)								
ON-GOING PROCUREMENT ACTIVITIES									
BIP2018-009	Bonifacio South Main Boulevard	Internal Audit Service Office / Philippine Chamber of Commerce / National Constructors Asso. of the Phil. / Phil. Constructors Asso. Inc.	19-Sep-18 17-Oct-18	19-Sep-18 17-Oct-18	17-Oct-19	19-Sep-18 17-Oct-20	19-Sep-18 17-Oct-21	19-Sep-18 17-Oct-22	

Prepared by:

Aristotle E. Guerrero
ARISTOTLE E. GUERRERO
 Head, BAC Secretariat

Recommended for Approval by:

Aileen Anunciacion R. Zosa
AILEEN ANUNCIACION R. ZOSA
 BAC Chairperson

APPROVED:

Vivencio B. Dizon
VIVENCIO B. DIZON
 President and CEO
 Head of the Procuring Entity