


Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY

PROCUREMENT MONITORING REPORT JANUARY TO JUNE 2018
BIDS AND AWARDS COMMITTEE FOR CONSULTING SERVICES

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																				
BC2017-014	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	Corporate Communications Office	Public Bidding	11/3/17	11/9/17	12/7/17	11/23/17	12/22/17	12/19/17	12/19/17	12/27/17	1/24/18	1/11/18	Corporate Budget	8,500,000	8,500,000		8,500,000	8,500,000	
BC2017-017	Brand Launch Event for Clark	Marketing Unit	Public Bidding	10/12/17	11/6/17	12/15/17	11/20/17	2/1/18	1/26/18	2/9/18	2/15/18	5/4/18	5/9/18	Corporate Budget	5,000,000	5,000,000		4,800,000	4,800,000	
BC2018-024	Enhancement and Implementation of the Build Build Build Portal	FOI Portal for the BBB Task Force	Public Bidding	9/8/17	11/11/17	12/12/17	12/1/17	1/16/18	4/16/18	5/10/18	5/10/18	5/28/18	5/23/18	Corporate Budget	4,200,000	4,200,000		4,200,000	4,200,000	
BC2018-057	Primarily Confidential Consultant for the Office of the OEPV Where Trust and Confidence are the Primary Considerations (Mr. V. Luna)	Office of the Executive Vice President	Negotiated Procurement - Highly Technical Consultant	1/30/18	NA	NA	NA	NA	NA	NA	1/31/18	2/15/18	1/31/18	Corporate Budget	450,000	450,000		450,000	450,000	
BC2018-022	Primarily Confidential Consultant for the Office of the PCEO Where Trust and Confidence are the Primary Considerations (Mr. Cabrieto)	Office of the President & CEO	Negotiated Procurement - Highly Technical Consultant	1/18/18	NA	NA	NA	NA	NA	NA	1/31/18	2/28/18	2/12/18	Corporate Budget	450,000	450,000		450,000	450,000	
BC2018-017	Rebidding of the 2017 BCDA Annual Report	Corporate Communications Office	Public Bidding	1/30/18	2/14/18	2/21/18	2/26/18	3/26/18	4/25/18	5/4/18	5/10/18	6/8/18	5/23/18	Corporate Budget	1,500,000	1,500,000		1,498,800	1,498,800	
BC2018-054	Primarily Confidential Consultant for the Office of the PCEO Where Trust and Confidence are the Primary Considerations (Mr. Bagatsing)	OPCEO	Negotiated Procurement - Highly Technical Consultant	2/28/18	NA	NA	NA	NA	NA	NA	2/28/18	3/15/18	2/28/18	Corporate Budget	505,618	505,618		505,618	505,618	
BC2018-021	Primarily Confidential Consultant for the Office of the Chairman Where Trust and Confidence are the Primary Considerations (Ms. Berberabe)	Office of the Chairman	Negotiated Procurement - Highly Technical Consultant	2/28/18	NA	NA	NA	NA	NA	NA	2/28/18	4/13/18	3/1/18	Corporate Budget	480,000	480,000		480,000	480,000	
BC2018-006	Appraisal of Various Properties	LADD	Negotiated Procurement - Small Value Procurement	4/30/18	5/3/18	NA	5/11/18	5/7/18	5/11/18	NA	5/15/18	5/24/18	5/21/18	Corporate Budget	614,000	614,000		580,000	580,000	
Total Alloted Budget of Procurement Activities															21,699,618					
Total Contract Price of Procurement Activities Conducted															21,464,418					
Total Savings (Total Alloted Budget - Total Contract Price)															235,200					
ON-GOING PROCUREMENT ACTIVITIES																				
BC2018-038	Construction and Management Supervision for the BCDA Iconic Building Project	Task Force on Iconic Bldg	Public Bidding	3/26/18	3/28/18		5/24/18							Corporate Budget	98,604,800	98,604,800				
BC2018-056	Construction and Management Supervision for the New Clark City (NCC) to Subic Clark Tarlac Expressway (SCTEX) Access Road	NCC	Public Bidding	3/26/18	4/23/18	6/7/18	5/24/18	6/19/18						GAA	100,555,000	100,555,000				
BC2018-055	Construction and Management Supervision for the Airport (CIA) to New Clark City (NCC) Access Road	NCC	Public Bidding	5/15/18	5/21/18	5/28/18	6/21/18							GAA	117,000,000	117,000,000				
BC2018-049	Transaction Advisory Services with Asian Development Bank (ADB) for the New Clark City (NCC) Power Infrastructure Package	Task Force on Utilities	Negotiated Procurement - United Nations	5/15/18	NA	NA	NA	NA	NA	NA	5/24/18			Corporate Budget	28,000,000	28,000,000		28,000,000	28,000,000	
BC2018-049	Transaction Advisory Services with Asian Development Bank (ADB) for the New Clark City (NCC) Water Infrastructure Package	Task Force on Utilities	Negotiated Procurement - United Nations	5/15/18	NA	NA	NA	NA	NA	NA	5/24/18			Corporate Budget	28,000,000	28,000,000		28,000,000	28,000,000	
BC2018-054	Primarily Confidential Consultant for the Office of the PCEO Where Trust and Confidence are the Primary Considerations (Mr. Henson)	Office of the President & CEO	Negotiated Procurement - Highly Technical Consultant	5/23/18	NA	NA	NA	NA	NA	NA	6/1/18			Corporate Budget	241,400	241,400		241,400	241,400	
BC2018-058	Development and Activation of Brand Concept, Positioning and Identity of Clark	Marketing Unit	Negotiated Procurement - Small Value Procurement	4/11/18	4/13/18	NA								Corporate Budget	1,000,000	1,000,000				
BC2018-006	Appraisal of Bonifacio South Pointe Property	LADD	Negotiated Procurement - Small Value Procurement	6/1/18	6/1/18	NA								Corporate Budget	150,000	150,000				
BC2018-015	Event Management of the Jobs Jobs Jobs x BBB Caravan	Corporate Communications Office	Negotiated Procurement - Small Value Procurement	6/7/18	6/14/18	NA								Corporate Budget	995,000	995,000				
BC2018-015	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	Corporate Communications Office	Public Bidding	6/6/18	6/16/18	6/19/18								Corporate Budget	8,500,000	8,500,000				
BC2018-031	Financial Consultant under Negotiated Procurement of Highly Technical Consultants (Mr. Saloagoc)	Accounting Department	Negotiated Procurement - Highly Technical Consultant	6/1/18	NA	NA	NA	NA	NA	NA	6/1/18			Corporate Budget	168,000	168,000		168,000	168,000	
BC2018-025	Procurement of Institute of Corporate Directors as Planning Consultant / Facilitator for the 2018 Board-Level Planning Conference	Planning Services Department	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	6/19/18	NA	NA	NA	NA	NA	NA	6/27/18			Corporate Budget	520,800	520,800		520,800	520,800	
BC2018-030	Tax Compliance Advisory Retainer Services	Accounting Department	Negotiated Procurement - Small Value Procurement	6/19/18										Corporate Budget	381,000	381,000				
Total Alloted Budget of On-going Procurement Activities															384,296,000					



Code (UACS/PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES								
BC2017-014	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	COA, IASO, Confederation of Filipino Consultants Organization, George Barcelona Phil., Chamber of Commerce	11/17/17	11/17/17	11/17/17	11/17/17	11/17/17	NA
BC2017-017	Brand Launch Event for Clark	COA, IASO, Confederation of Filipino Consultants Organization, George Barcelona Phil., Chamber of Commerce	11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	NA
BC2018-024	Enhancement and Implementation of the Build Build Portal	COA, IASO, Confederation of Filipino Consultants Organization, George Barcelona Phil., Chamber of Commerce	11/20/17	11/20/17	11/20/17	11/20/17	11/20/17	NA
BC2018-057	Primarily Confidential Consultant for the Office of the O EVP Where Trust and Confidence are the Primary Considerations (Mr. V. Luna)	NA	NA	NA	NA	NA	NA	NA
BC2018-022	Primarily Confidential Consultant for the Office of the PCEO Where Trust and Confidence are the Primary Considerations (Mr. Cabrieto)	NA	NA	NA	NA	NA	NA	NA
BC2018-017	Rebidding of the 2017 BCDA Annual Report	COA, IASO, Confederation of Filipino Consultants Organization, George Barcelona Phil., Chamber of Commerce	2/21/18	2/21/18	2/21/18	2/21/18	2/21/18	NA
BC2018-054	Primarily Confidential Consultant for the Office of the PCEO Where Trust and Confidence are the Primary Considerations (Mr. Bagatsing)	NA	NA	NA	NA	NA	NA	NA
BC2018-021	Primarily Confidential Consultant for the Office of the Chairman Where Trust and Confidence are the Primary Considerations (Ms. Berberabe)	NA	NA	NA	NA	NA	NA	NA
BC2018-006	Appraisal of Various Properties	NA	NA	NA	NA	NA	NA	NA
								realign from BG2018-025
								realign from contingency budget: 1/5/2018 - 609,756 3/12/2018 - 786,517 3/17/2018 - 241,400


ON-GOING PROCUREMENT ACTIVITIES								
BC2018-038	Construction and Management Supervision for the BCDA Iconic Building Project	Commission on Audit, Phil. Chamber of Commerce, Internal Audit Services Office	5/30-31/18	5/30-31/18	5/30-31/18	5/30-31/18	5/30-31/18	NA
BC2018-056	Construction and Management Supervision for the New Clark City (NCC) to Subic Clark Tarlac Expressway (SCTEX) Access Road	Commission on Audit, Phil. Chamber of Commerce, Internal Audit Services Office	5/30-31/18	5/30-31/18	5/30-31/18	5/30-31/18	5/30-31/18	NA
BC2018-055	Construction and Management Supervision for the Airport (CIA) to New Clark City (NCC) Access Road	Commission on Audit, Phil. Chamber of Commerce, Internal Audit Services Office	5/30-31/18	5/30-31/18	5/30-31/18	5/30-31/18	5/30-31/18	NA
BC2018-049	Transaction Advisory Services with Asian Development Bank (ADB) for the New Clark City (NCC) Power Infrastructure Package	NA	NA	NA	NA	NA	NA	NA
BC2018-049	Transaction Advisory Services with Asian Development Bank (ADB) for the New Clark City (NCC) Water Infrastructure Package	NA	NA	NA	NA	NA	NA	NA
BC2018-054	Primarily Confidential Consultant for the Office of the PCEO Where Trust and Confidence are the Primary Considerations (Mr. Henson)	NA	NA	NA	NA	NA	NA	NA
BC2018-058	Development and Activation of Brand Concept, Positioning and Identity of Clark	NA	NA	NA	NA	NA	NA	NA
BC2018-006	Appraisal of Bonifacio South Pointe Property	NA	NA	NA	NA	NA	NA	NA
BC2018-015	Event Management of the Jobs Jobs Jobs x BBB Caravan	NA	NA	NA	NA	NA	NA	NA
BC2018-015	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	NA	NA	NA	NA	NA	NA	NA
BC2018-031	Financial Consultant under Negotiated Procurement of Highly Technical Consultants (Mr. Salosagcol)	NA	NA	NA	NA	NA	NA	NA
BC2018-025	Procurement of Institute of Corporate Directors as Planning Consultant / Facilitator for the 2018 Board-Level Planning Conference	NA	NA	NA	NA	NA	NA	NA
BC2018-030	Tax Compliance Advisory Retainer Services	NA	NA	NA	NA	NA	NA	NA
Total Alloted Budget of On-going Procurement Activities								

Prepared by:

Jeff Randell B. Vinas
 BAC-C Secretariat

Recommended for Approval by:

JOSHUA M. BINGCANG
 BAC-C Chairperson

APPROVED:

VIVENCIO B. DIZON
 Head of the Procuring Entity

Handwritten initials: jlc, T, a, i

