

**BASES CONVERSION AND DEVELOPMENT AUTHORITY
PROCUREMENT MONITORING REPORT (January 2019 to December 2019)
Bids and Awards Committee for Consultancy (BAC-C)**

Code (UACSP AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			
					Pre-Proc Conf	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES (2019)																							
BC2019-015	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	CCO/PAD	No	Public Bidding	6/5/2018	6/16/2018	6/19/2018	8/14/2018	10/2/2018	11/16/2018	12/19/2018	12/28/2018	1/16/2019	1/16/2019			Corporate Budget	8,500,000.00	8,500,000.00		8,500,000.00	8,500,000.00	
BC2019-060	Three (3) New Clark City (NCC) Short Videos	IPMD	No	Negotiated Procurement - Small Value Procurement	9/4/2018	9/27/2018	N/A	N/A	10/10/2019	10/11/2019	N/A	10/26/2019	4/10/2019	2/21/2019			Corporate Budget	1,000,000.00	1,000,000.00		1,000,000.00	1,000,000.00	
BC2019-045	Consulting Services for the Inauguration of New Clark City Phase 1A	IPMD	No	Public Bidding	7/25/2019	7/31/2019	9/18/2019	8/16/2019	9/30/2019	10/1/2019	10/8/2019	10/23/2019	11/13/2019	11/13/2019			Corporate Budget	15,000,000.00	15,000,000.00		14,900,000.00	14,900,000.00	
BC2019-043	Detailed Architectural and Engineering Design for the Replication of Philippine Navy Facilities	PMD	No	Public Bidding	5/9/2019	5/24/2019	7/11/2019	6/20/2019	8/5/2019	8/8/2019	8/30/2019	10/8/2019	11/8/2019	11/8/2019			Corporate Budget	119,985,600.00	119,985,600.00		119,506,211.44	119,506,211.44	
BC2019-022,023	Planning Consultant	PSD	No	Negotiated Procurement - Highly Technical Consultant	3/13/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-011)						4/12/2019	6/27/2019	5/27/2019			Corporate Budget	680,000.00	680,000.00		680,000.00	680,000.00	
BC2019-028	Consultant for Tax Compliance Advisory Services	FMSD	No	Negotiated Procurement - Small Value Procurement	6/20/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-021)						8/13/2019	10/1/2019	8/13/2019			Corporate Budget	386,400.00	386,400.00		386,400.00	386,400.00	
BC2019-042	Development & Publishing of a Digital Branded Content with Online Promotion	IPMD	No	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	4/3/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-010)						4/25/2019	8/14/2019	9/9/2019			Corporate Budget	4,000,000.00	4,000,000.00		3,888,750.00	3,888,750.00	
BC2019-014	Rebidding: Maintenance, Licensing, Cloud Hosting and Operations of the BBB Portal	TF BBB	No	Public Bidding	8/9/2019	8/27/2019	9/25/2019	9/9/2019	10/7/2019	10/8/2019	10/21/2019	10/24/2019	11/11/2019	10/31/2019			Corporate Budget	6,000,000.00	6,000,000.00		6,000,000.00	6,000,000.00	
BC2019-037	Transaction Advisory Services with ADB for the Information and Communications Technology for New Clark City (NCC)	Task Force	No	Negotiated Procurement - United Nations	5/9/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-018)						6/19/2019	8/13/2019			Corporate Budget	18,200,000.00	18,200,000.00		18,200,000.00	18,200,000.00		
BC2019-031	Community Relations Consultant under Negotiated Procurement of Highly Technical Consultants	NCC-PMO	No	Negotiated Procurement - Highly Technical Consultant	2/15/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-009)						5/17/2019	6/19/2019	6/20/2019			Corporate Budget	300,000.00	300,000.00		300,000.00	300,000.00	
																		Total Alloted Budget of Procurement Activities			174,052,000.00		
																		Total Contract Price of Procurement Activities Conducted			173,361,361.44		
																		Total Savings (Total Alloted Budget - Total Contract Price)			690,638.56		
ON-GOING PROCUREMENT ACTIVITIES																							
BC2019-027	Consultant for Web-based Quad Media Monitoring	PAD	No	Negotiated Procurement - Small Value Procurement	9/18/2019	10/4/2019	NA	NA	NA	10/21/2019	10/22/2019	on-process					Corporate Budget	500,000.00	500,000.00				
BC2019-045	Clark Lifestyle Magazine	IPMD	No	Negotiated Procurement - Small Value Procurement	Alternative Mode of Procurement (BACC Resolution No. 2019-026)						on-process					Corporate Budget	1,000,000.00	1,000,000.00					

0

BC2019-026	Stakeholders Study	PAD	No	Negotiated Procurement - Small Value Procurement	Alternative Mode of Procurement (BACC Resolution No. 2019-025)								on-process		Corporate Budget	800,000.00	800,000.00				
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 2	NCC-PMO	No	Public Bidding	2/7/2019	4/12/2019	8/22/2019	6/13/2019	9/3/2019	9/4/2019	10/2/2019	10/25/2019	on-process		GAA	91,761,600.00	91,761,600.00		90,264,160.00	90,264,160.00	
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 3	NCC-PMO	No	Public Bidding	2/7/2019	4/12/2019	8/22/2019	6/13/2019	9/3/2019	9/4/2019	10/23/2019	11/6/2019	on-process		GAA	65,856,000.00	65,856,000.00		64,548,960.00	64,548,960.00	
BC2019-041	Detailed Architectural and Engineering Design for the Metro Manila Greenways Project: Makati - Bonifacio Global City Segment Phase 1 - Elevated Walkway from Metro Rail Transit Buendia Station to Bonifacio Global City	Task Force	No	Public Bidding	3/1/2019	3/5/2019	5/20/2019	4/24/2019	6/13/2019	6/14/2019	8/23/2019	9/30/2019	on-process		Corporate Budget	8,232,000.00	8,232,000.00		8,228,640.00	8,228,640.00	
BC2020-0__	Consulting Services for the Construction Management and Supervision (CMS) of ASCOM Facilities at Camp Aquino, Tarlac	PMD	Yes	Public Bidding	10/15/2019	10/18/2019	1/7/2020	on-process					GAA	92,198,400.00		92,198,400.00					
BC2020-0__	Consulting Services for the Construction Management and Supervision (CMS) of SSC and DACC at Fort Bonifacio, Taguig City	PMD	Yes	Public Bidding	10/15/2019	10/18/2019	1/7/2020	on-process					GAA	26,364,800.00		26,364,800.00					
BC2019-015	Conference Consultant Under Negotiated Procurement Of Highly Technical Consultant for the BCDA Group Conf. on the Common Language	PSD	No	Negotiated Procurement - Highly Technical Consultant	10/8/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-046)						Corporate Budget	572,000.00	572,000.00				572,000.00			
BC2019-015	Training And Team Building Consultant Under Negotiated Procurement Of Highly Technical Consultants	PSD	No	Negotiated Procurement - Highly Technical Consultant	10/8/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-047)						Corporate Budget	540,000.00	540,000.00				540,000.00			
BC2019-039	Consulting Services for the Production of the BCDA 2019 Annual Report	CCO/PAD	No	Public Bidding	9/30/2019	10/26/2019	N/A	Failed Bidding (BACC Resolution No. 2019-048)					Corporate Budget	1,500,000.00	1,500,000.00				1,500,000.00		
BC2019-015	Technical Consultants For The Boda Management Committee Adventure Therapy	PSD	No	Negotiated Procurement - Highly Technical Consultant	11/11/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-049)						Corporate Budget	1,100,000.00	11,000,000.00				11,000,000.00			
BC2019-015	Training Provider Through Negotiated Procurement Under Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	ODMD	No	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	12/3/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-052)						Corporate Budget	230,000.00	230,000.00				230,000.00			
BC2019-002	Consulting Services for the 2019 Appraisal of BCDA Land Assets and Military Structures for Replication	LADD	No	Negotiated Procurement - Small Value Procurement	12/6/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-054)						Corporate Budget	995,000.00	995,000.00				995,000.00			
BC2019-015	Hiring of a Highly Technical Consultant for One Common Language and Adventure Therapy for Mngt. Committee of BCDA Subsidiaries	PSD	No	Negotiated Procurement - Highly Technical Consultant	12/6/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-055)						Corporate Budget	1,100,000.00	1,100,000.00				1,100,000.00			

BC2019-005	Procurement of the Services of the Land Registration Authority for the BCDA Title Upgrade Program and Geo-Spatial Query Services	LADD	No	Negotiated Procurement - Agency to Agency	9/20/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-056)	on-process			Corporate Budget	6,000,000.00				6,000,000.00
BC2019-015	Hiring of Highly Technical Consultant for the Conduct of BCDA's One Consciousness	PSD	No	Negotiated Procurement - Highly Technical Consultant	12/13/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-057)	on-process			Corporate Budget	2,100,000.00	2,100,000.00			2,100,000.00
BC2019-015	Highly Technical Consultant for the LEED Certification of the Clark International Airport New Passenger Terminal Bldg.	PMD	No	Negotiated Procurement - Highly Technical Consultant	11/23/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-058)	on-process			Corporate Budget	360,000.00	360,000.00			360,000.00
Total Alloted Budget of Procurement Activities											301,209,800.00				
Total Contract Price of Procurement Activities Conducted											163,041,760.00				
Total Savings (Total Alloted Budget - Total Contract Price)											138,168,040.00				

Code (UACS/PAP)	Procurement Program/Project	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
		List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES									
BC2018-015	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	COA, NACAP, PMMA, IASO	6/19/2018	8/14/2018	10/2/2018	11/16/2018	12/19/2018		
BC2018-060	Three (3) New Clark City (NCC) Short Videos	COA, NACAP, PMMA, IASO	N/A	N/A	10/10/2019	10/11/2019	N/A		
BC2019-045	Consulting Services for the Inauguration of New Clark City Phase 1A	COA, IASO, CFCCO, GBPCC	9/18/2019	8/16/2019	9/30/2019	10/1/2019	10/8/2019		
BC2019-043	Detailed Architectural and Engineering Design for the Replication of Philippine Navy Facilities	COA, NACAP, PMMA, IASO	7/11/2019	6/20/2019	8/5/2019	8/6/2019	8/30/2019		
BC2019-022,023	Planning Consultant	COA, NACAP, PMMA, IASO	Alternative Mode of Procurement (BACC Resolution No. 2019-011)						
BC2019-028	Consultant for Tax Compliance Advisory Services	COA, IASO, CFCCO, GBPCC	Alternative Mode of Procurement (BACC Resolution No. 2019-021)						
BC2019-042	Development & Publishing of a Digital Branded Content with Online Promotion	COA, NACAP, PMMA, IASO	Alternative Mode of Procurement (BACC Resolution No. 2019-010)						
BC2019-014	Rebidding: Maintenance, Licensing, Cloud Hosting and Operations of the BBB Portal	COA, NACAP, PMMA, IASO	9/25/2019	9/9/2019	10/7/2019	10/8/2019	10/21/2019		
BC2019-037	Transaction Advisory Services with ADB for the Information and Communications Technology for New Clark City (NCC)	COA, IASO, CFCCO, GBPCC	Alternative Mode of Procurement (BACC Resolution No. 2019-018)						
BC2019-031	Community Relations Consultant under Negotiated Procurement of Highly Technical Consultants	COA, NACAP, PMMA, IASO	Alternative Mode of Procurement (BACC Resolution No. 2019-009)						
ON-GOING PROCUREMENT ACTIVITIES									
BC2019-027	Consultant for Web-based Quad Media Monitoring	NA	NA	NA	NA	10/21/2019	10/22/2019		
BC2019-045	Clark Lifestyle Magazine	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-026)						
BC2019-026	Stakeholders Study	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-025)						
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 2	COA, NACAP, PMMA, IASO	8/22/2019	6/13/2019	9/3/2019	9/4/2019	10/2/2019		
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 3	COA, NACAP, PMMA, IASO	6/13/2019	9/3/2019	9/4/2019	10/23/2019	11/6/2019		
BC2019-041	Detailed Architectural and Engineering Design for the Metro Manila Greenways Project: Makati - Bonifacio Global City Segment Phase 1 - Elevated Walkway from Metro Rail Transit Buendia Station to Bonifacio Global City	COA, IASO, CFCCO, GBPCC	4/24/2019	6/13/2019	6/14/2019	8/23/2019	9/30/2019		
BC2020-0__	Consulting Services for the Construction Management and Supervision (CMS) of ASCOM Facilities at Camp Aquino, Tarlac	COA, NACAP, PMMA, IASO	1/7/2020	on-process					
BC2020-0__	Consulting Services for the Construction Management and Supervision (CMS) of SSC and DACC at Fort Bonifacio, Taguig City	COA, NACAP, PMMA, IASO	1/7/2020	on-process					
BC2019-015	Conference Consultant Under Negotiated Procurement Of Highly Technical Consultant for the BCDA Group Conf. on the Common Language	COA, IASO, CFCCO, GBPCC	Alternative Mode of Procurement (BACC Resolution No. 2019-046)						
BC2019-015	Training And Team Building Consultant Under Negotiated Procurement Of Highly Technical Consultants	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-047)						
BC2019-039	Consulting Services for the Production of the BCDA 2019 Annual Report	COA, NACAP, PMMA, IASO	Failed Bidding (BACC Resolution No. 2019-048)						
BC2019-015	Technical Consultants For The Boda Management Committee Adventure Therapy	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-049)						
BC2019-015	Training Provider Through Negotiated Procurement Under Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-052)						

BC2019-002	Consulting Services for the 2019 Appraisal of BCDA Land Assets and Military Structures for Replication	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-054)	
BC2019-015	Hiring of a Highly Technical Consultant for One Common Language and Adventure Therapy for Mngt. Committee of BCDA Subsidiaries	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-055)	
BC2019-005	Procurement of the Services of the Land Registration Authority for the BCDA Title Upgrade Program and Geo-Spatial Query Services	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-056)	
BC2019-015	Hiring of Highly Technical Consultant for the Conduct of BCDA's One Consciousness"	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-057)	
BC2019-015	Highly Technical Consultant for the LEED Certification of the Clark International Airport New Passenger Terminal Bldg.	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-058)	


Prepared by:

STEVENSON E. TUGAS JR.
Head, BAC Secretariat

Recommended for Approval by:


JOANNA EILEEN M. CAPONES
BAC Vice Chairperson

APPROVED:


VIVENCIO B. DIZON
President and CEO
Head of the Procuring Entity