


CERTIFICATE OF COMPLIANCE Early Procurement Activities

I hereby certify that the **BASES CONVERSION AND DEVELOPMENT AUTHORITY** has undertaken Early Procurement activities of the eligible procurement project/s based on the BCDA's 2020 Indicative Annual Procurement Plan consistent with the project/s funded under National Expenditure Plan for Fiscal Year 2020.

This Certification is being made in compliance with the General Administration and Support Services Target (g) of the Guidelines on the Grant of the Performance-Based Bonus for Fiscal Year 2018 in the Administrative Order No. 25 Inter-Agency Task Force on the Harmonization of National Government Performance Monitoring, Information, and Reporting Systems Memorandum Circular No. 2018-1.

The undersigned attest to the accuracy of all information contained herein based on the attached Procurement Monitoring Report for the period January to December 2019 and available records and information that can be verified with the Bases Conversion and Development Authority and the Philippine Government Electronic Procurement System.

IN WITNESS HEREOF, I have hereunto affixed my signature on JAN 20, 2020
in Taguig City, Philippines.


VIVENCIO B. DIZON
President and CEO

SUBSCRIBED AND SWORN to me this JAN 22 2020, in Taguig City, Philippines,
with affiant exhibiting me his PASSPORT P42332808A issued on AUG 31, 2017 at
MANILA.

NOTARY PUBLIC

Doc No. 105
Page No. 38
Book No. 12
Series of 2020.

ATTY. EDUARDO P. BAROT
Notary Public for Taguig, Roll No. 36248
Commission No. 43 Until 31 Dec. 2020
PTR. No. 4325791/01.02.20/ Mandatuyong City
IBP Lifetime Member No. 013895/06.02.15/ RSM
MCLE Compliance No. VI-0007875 /04.14.22/
3/F Bonifacio Technology Center 31st Street
Corner 2nd Avenue Crescent Park West
Global City Taguig City, Philippines


PROCUREMENT MONITORING REPORT (January 2019 to December 2019)
Bids and Awards Committee for Infrastructures (BAC-I)

Code (UACS/PA)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			
					Pre-Proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																							
BIP2019-002a	Airport to NCC Access Road (Phase 2) Aranguren to Dapdap Segment	NCC	No	Public Bidding	13-Dec-18	14-Jan-19	14-Mar-19	11-Apr-19	11-Apr-19	15-Apr-19 to 02-May-19	17-24 May 2019	14-Aug-19	19-Sep-19	23-Sep-19	550 days		GoP	3,228,605,564.43		3,228,605,564.43	2,719,957,632.55		2,719,957,632.55
BIP2019-010	Airport to New Clark City Access Spur Road (Expansion of Clark Bamban Access Road, Road 2A, Road 2B and Road 4A)	NCC	No	NP-53.4 Adjacent or Contiguous	BAC Resolution No. 08 dated June 19, 2019							30-Jul-19	20-Sep-19	20-Sep-19	250 days		GoP	657,000,000.00		657,000,000.00	610,353,791.30		610,353,791.30
																	Total Alloted Budget of Procurement Activities		3,885,605,564.43				
																	Total Contract Price of Procurement Activities Conducted		3,330,311,423.85				
																	Total Savings (Total Alloted Budget - Total Contract Price)		555,294,140.58				
ON-GOING PROCUREMENT ACTIVITIES																							
BIP2019-002b	Airport to NCC Access Road (Phase 3) Dapdap to Calumpang Segment	NCC	No	Public Bidding	13-Dec-18	14-Jan-19	14-Mar-19	12-Apr-19	12-Apr-19	15-Apr-19 to 02-May-20	21-May-19 to 04-Jun-19	On-going			540 days		GoP	2,169,463,714.18		2,169,463,714.18			
BIP2019-005	Design, Supply, Construction, Installation, and Commissioning of the Concepcion-NCC Sub-transmission Line for the New Clark City	CGC/NCC	No	Public Bidding	7-Jan-19	10-Jan-19	18-Jan-19	6-Feb-19	6-Feb-19	FAILED BIDDING (BAC Resolution No. 001 dated February 11, 2019)						GoP	150,000,000.00		150,000,000.00				
BIP2019-005	Rebidding for the Design, Supply, Construction, Installation, and Commissioning of the Concepcion-NCC Sub-transmission Line for the New Clark City	CGC/NCC	No	Public Bidding	11-Feb-19	14-Feb-19	4-Mar-19	18-Mar-19	18-Mar-19	18 to 19 Mar-19	SECOND FAILED BIDDING (BAC Resolution No. dated March 26, 2019)					GoP	150,000,000.00		150,000,000.00				
BIP2020-002	Construction of ASCOM Facilities at Camp Aquino, Tarlac	NCC	Yes	Public Bidding	11-Oct-19	15-Oct-19	24-Oct-19	29-Nov-19	29-Nov-19	02 to 19 Dec-19	On-going			540 days		GoP	1,591,850,199.91		1,591,850,199.91				
	Construction of Special and Technical Staff Building for Special Service Center (SSC) and Division Administrative Command Center (DACCC) at Fort Bonifacio, Taguig City	NCC	Yes	Public Bidding	22-Oct-19	29-Oct-19	12-Nov-19	13-Dec-19	13-Dec-19	On-going			420 days		GoP	284,318,107.36		284,318,107.36					
																	Total Alloted Budget of Procurement Activities		4,345,632,021.45				
																	Total Contract Price of Procurement Activities Conducted		0.00				
																	Total Savings (Total Alloted Budget - Total Contract Price)		4,345,632,021.45				


26

Code (UACS/PAP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES							
BIP2019-002a	National Constructors Asso. of the Phil. Internal Audit Servie Office Phil. Constructors Asso. Inc. Commissionn on Audit	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	
BIP2019-010	Negotiated Procurement - Adjacent or Contiguous (BAC Resolution No. 08 dated June 19, 2019)						
ON-GOING PROCUREMENT ACTIVITIES							
BIP2019-002b	National Constructors Asso. of the Phil. Internal Audit Servie Office Phil. Constructors Asso. Inc. Commissionn on Audit	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	13-Feb-19 4-Apr-19 5-Jun-2019	
BIP2019-005	National Constructors Asso. of the Phil. Internal Audit Servie Office Phil. Constructors Asso. Inc. Commissionn on Audit	17-Jan-19	17-Jan-19	17-Jan-19	17-Jan-19	17-Jan-19	FAILED BIDDING (BAC Resolution No. 001 dated February 11, 2019) / SECOND FAILED BIDDING (BAC Resolution No. dated March 26, 2019) / CANCELLED, Included in the Variation Order No. 2 with MTD Capital Berhad Joint Venture and Bandar Hebat Builders, Inc. as approved by the board on 14 June 2019 per Board Resolution No. 2019-06-065
BIP2019-005	National Constructors Asso. of the Phil. Internal Audit Servie Office Phil. Constructors Asso. Inc. Commissionn on Audit	26-Feb-19	26-Feb-19	26-Feb-19	26-Feb-19	26-Feb-19	
BIP2020-002	National Constructors Asso. of the Phil. Internal Audit Servie Office Phil. Constructors Asso. Inc. Commissionn on Audit	17-Jan-19	17-Jan-19	17-Jan-19	17-Jan-19	17-Jan-19	
BIP2020-002	National Constructors Asso. of the Phil. Internal Audit Servie Office Phil. Constructors Asso. Inc. Commissionn on Audit	30-Oct-19 29-Oct-19 11-Nov-19	30-Oct-19 11-Nov-19	30-Oct-19 11-Nov-19	30-Oct-19 11-Nov-19	30-Oct-19 11-Nov-19	


Prepared by:


LOREN D. CABELLON
Member, BAC Secretariat

Recommended for Approval by:



AILEEN ANUNCIACION R. ZOSA
BAC Chairperson

APPROVED:


VIVENCIO B. DIZON
President and CEO
Head of the Procuring Entity

Noted by:


ARISTOTILE E. GUERRERO
Head, BAC Secretariat



**BASES CONVERSION AND DEVELOPMENT AUTHORITY
PROCUREMENT MONITORING REPORT (January 2019 to December 2019)
Bids and Awards Committee for Consultancy (BAC-C)**

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)				
					Pre-Proc Conf	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES (2019)																							
BC2019-015	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	CCO/PAD	No	Public Bidding	6/5/2018	6/16/2018	6/18/2018	8/14/2018	10/2/2018	11/16/2018	12/19/2018	12/28/2018	1/16/2019	1/16/2019			Corporate Budget	8,500,000.00	8,500,000.00		8,500,000.00	8,500,000.00	
BC2019-050	Three (3) New Clark City (NCC) Short Videos	IPMD	No	Negotiated Procurement - Small Value Procurement	9/4/2018	9/27/2018	N/A	N/A	10/10/2019	10/11/2019	N/A	10/28/2019	4/10/2019	2/21/2019			Corporate Budget	1,000,000.00	1,000,000.00		1,000,000.00	1,000,000.00	
BC2019-045	Consulting Services for the Inauguration of New Clark City Phase 1A	IPMD	No	Public Bidding	7/25/2019	7/31/2019	9/18/2019	8/16/2019	9/30/2019	10/4/2019	10/6/2019	10/23/2019	11/13/2019	11/13/2019			Corporate Budget	15,000,000.00	15,000,000.00		14,900,000.00	14,900,000.00	
BC2019-043	Detailed Architectural and Engineering Design for the Replication of Philippine Navy Facilities	PMO	No	Public Bidding	5/9/2019	5/24/2019	7/11/2019	8/20/2019	8/5/2019	8/5/2019	8/30/2019	10/8/2019	11/8/2019	11/8/2019			Corporate Budget	119,995,600.00	119,995,600.00		119,506,211.44	119,506,211.44	
BC2019-022,023	Planning Consultant	PSD	No	Negotiated Procurement - Highly Technical Consultant	3/13/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-011)					4/12/2019	6/27/2019	5/27/2019				Corporate Budget	680,000.00	680,000.00		680,000.00	680,000.00	
BC2019-028	Consultant for Tax Compliance Advisory Services	FMSD	No	Negotiated Procurement - Small Value Procurement	6/20/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-021)					8/13/2019	10/1/2019	8/13/2019				Corporate Budget	386,400.00	386,400.00		386,400.00	386,400.00	
BC2019-042	Development & Publishing of a Digital Branded Content with Online Promotion	IPMD	No	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	4/3/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-010)					4/25/2019	8/14/2019	9/9/2019				Corporate Budget	4,000,000.00	4,000,000.00		3,888,750.00	3,888,750.00	
BC2019-014	Rebidding: Maintenance, Licensing, Cloud Hosting and Operations of the BBB Portal	TF BBB	No	Public Bidding	8/9/2019	8/27/2019	5/25/2019	9/5/2019	10/7/2019	10/9/2019	10/21/2019	10/24/2019	11/11/2019	10/31/2019			Corporate Budget	6,000,000.00	6,000,000.00		6,000,000.00	6,000,000.00	
BC2019-037	Transaction Advisory Services with ADB for the Information and Communications Technology for New Clark City (NCC)	Task Force	No	Negotiated Procurement - United Nations	5/9/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-018)						6/19/2019	8/13/2019				Corporate Budget	18,200,000.00	18,200,000.00		18,200,000.00	18,200,000.00	
BC2019-031	Community Relations Consultant under Negotiated Procurement of Highly Technical Consultants	NCC-PMO	No	Negotiated Procurement - Highly Technical Consultant	2/15/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-009)					5/17/2019	6/19/2019	6/20/2019				Corporate Budget	300,000.00	300,000.00		300,000.00	300,000.00	
Total Alloted Budget of Procurement Activities																		174,652,000.00					
Total Contract Price of Procurement Activities Conducted																		173,361,351.44					
Total Savings (Total Alloted Budget - Total Contract Price)																		690,638.56					
ON-GOING PROCUREMENT ACTIVITIES																							
BC2019-027	Consultant for Web-based Quad Media Monitoring	PAD	No	Negotiated Procurement - Small Value Procurement	8/18/2019	10/4/2019	NA	NA	NA	10/21/2019	10/22/2019	on-process					Corporate Budget	500,000.00	500,000.00				
BC2019-045	Clark Lifestyle Magazine	IPMD	No	Negotiated Procurement - Small Value Procurement	Alternative Mode of Procurement (BACC Resolution No. 2019-026)					on-process						Corporate Budget	1,000,000.00	1,000,000.00					

0

BC2019-025	Stakeholders Study	PAD	No	Negotiated Procurement - Small Value Procurement	Alternative Mode of Procurement (BACC Resolution No. 2019-025)								on-process			Corporate Budget	800,000.00	800,000.00				
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 2	NCC-PMO	No	Public Bidding	2/7/2019	4/12/2019	8/22/2019	6/13/2019	9/3/2019	9/4/2019	10/2/2019	10/25/2019	on-process			GAA	91,761,600.00	91,761,600.00		90,264,160.00	90,264,160.00	
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 3	NCC-PMO	No	Public Bidding	2/7/2019	4/12/2019	8/22/2019	6/13/2019	9/3/2019	9/4/2019	10/23/2019	11/6/2019	on-process			GAA	65,856,000.00	65,856,000.00		64,548,960.00	64,548,960.00	
BC2019-041	Detailed Architectural and Engineering Design for the Metro Manila Greenways Project: Makati - Bonifacio Global City Segment Phase 1 - Elevated Walkway from Metro Rail Transit Buendia Station to Bonifacio Global City	Task Force	No	Public Bidding	3/1/2019	3/5/2019	5/20/2019	4/24/2019	6/13/2019	6/14/2019	8/23/2019	9/30/2019	on-process			Corporate Budget	8,232,000.00	8,232,000.00		8,228,640.00	8,228,640.00	
BC2020-0...	Consulting Services for the Construction Management and Supervision (CMS) of ASCOM Facilities at Camp Aquino, Tarlac	PMD	Yes	Public Bidding	10/15/2019	10/18/2019	1/7/2020	on-process							GAA	92,198,400.00		92,198,400.00				
BC2020-0...	Consulting Services for the Construction Management and Supervision (CMS) of SSC and DACC at Fort Bonifacio, Taguig City	PMD	Yes	Public Bidding	10/15/2019	10/18/2019	1/7/2020	on-process							GAA	26,364,800.00		26,364,800.00				
BC2019-015	Conference Consultant Under Negotiated Procurement Of Highly Technical Consultant for the BCDA Group Conf. on the Common Language	PSD	No	Negotiated Procurement - Highly Technical Consultant	10/8/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-046)								Corporate Budget	572,000.00	572,000.00				572,000.00		
BC2019-015	Training And Team Building Consultant Under Negotiated Procurement Of Highly Technical Consultants	PSD	No	Negotiated Procurement - Highly Technical Consultant	10/8/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-047)								Corporate Budget	540,000.00	540,000.00				540,000.00		
BC2019-039	Consulting Services for the Production of the BCDA 2019 Annual Report	CCO/PAD	No	Public Bidding	9/30/2019	10/26/2019	N/A	Failed Bidding (BACC Resolution No. 2019-048)							Corporate Budget	1,500,000.00	1,500,000.00				1,500,000.00	
BC2019-015	Technical Consultants For The Boda Management Committee Adventure Therapy	PSD	No	Negotiated Procurement - Highly Technical Consultant	11/11/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-049)						on-process			Corporate Budget	1,100,000.00	11,000,000.00				11,000,000.00	
BC2019-015	Training Provider Through Negotiated Procurement Under Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	ODMD	No	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	12/3/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-052)						on-process			Corporate Budget	230,000.00	230,000.00				230,000.00	
BC2019-002	Consulting Services for the 2019 Appraisal of BCDA Land Assets and Military Structures for Replication	LADD	No	Negotiated Procurement - Small Value Procurement	12/6/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-054)						on-process			Corporate Budget	995,000.00	995,000.00				995,000.00	
BC2019-015	Hiring of a Highly Technical Consultant for One Common Language and Adventure Therapy for Mngt. Committee of BCDA Subsidiaries	PSD	No	Negotiated Procurement - Highly Technical Consultant	12/6/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-055)						on-process			Corporate Budget	1,100,000.00	1,100,000.00				1,100,000.00	

BC2019-005	Procurement of the Services of the Land Registration Authority for the BCDA Title Upgrade Program and Geo-Spatial Query Services	LADD	No	Negotiated Procurement - Agency to Agency	9/20/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-056)	on-process			Corporate Budget	6,000,000.00				6,000,000.00
BC2019-015	Hiring of Highly Technical Consultant for the Conduct of BCDA's Ore Consciousness	PSD	No	Negotiated Procurement - Highly Technical Consultant	12/13/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-057)	on-process			Corporate Budget	2,100,000.00	2,100,000.00			2,100,000.00
BC2019-015	Highly Technical Consultant for the LEED Certification of the Clark International Airport New Passenger Terminal Bldg.	PMD	No	Negotiated Procurement - Highly Technical Consultant	11/29/2019	Alternative Mode of Procurement (BACC Resolution No. 2019-058)	on-process			Corporate Budget	380,000.00	380,000.00			380,000.00
Total Alloted Budget of Procurement Activities											301,200,800.00				
Total Contract Price of Procurement Activities Conducted											182,041,760.00				
Total Savings (Total Alloted Budget - Total Contract Price)											119,159,040.00				

Code (UACSI/PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
COMPLETED PROCUREMENT ACTIVITIES									
BC2018-015	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	COA, NACAP, PMMA, IASO	6/19/2018	8/14/2018	10/2/2018	11/16/2018	12/19/2018		
BC2018-060	Three (3) New Clark City (NCC) Short Videos	COA, NACAP, PMMA, IASO	N/A	N/A	10/10/2019	10/11/2019	N/A		
BC2019-045	Consulting Services for the Inauguration of New Clark City Phase 1A	COA, IASO, CFCO, GBPCC	9/18/2019	8/16/2019	9/30/2019	10/1/2019	10/8/2019		
BC2019-043	Detailed Architectural and Engineering Design for the Replication of Philippine Navy Facilities	COA, NACAP, PMMA, IASO	7/11/2019	6/20/2019	8/5/2019	8/6/2019	8/30/2019		
BC2019-022,023	Planning Consultant	COA, NACAP, PMMA, IASO	Alternative Mode of Procurement (BACC Resolution No. 2019-011)						
BC2019-028	Consultant for Tax Compliance Advisory Services	COA, IASO, CFCO, GBPCC	Alternative Mode of Procurement (BACC Resolution No. 2019-021)						
BC2019-042	Development & Publishing of a Digital Branded Content with Online Promotion	COA, NACAP, PMMA, IASO	Alternative Mode of Procurement (BACC Resolution No. 2019-010)						
BC2019-014	Rebidding: Maintenance, Licensing, Cloud Hosting and Operations of the BBB Portal	COA, NACAP, PMMA, IASO	9/25/2019	9/9/2019	10/7/2019	10/8/2019	10/21/2019		
BC2019-037	Transaction Advisory Services with ADB for the Information and Communications Technology for New Clark City (NCC)	COA, IASO, CFCO, GBPCC	Alternative Mode of Procurement (BACC Resolution No. 2019-018)						
BC2019-031	Community Relations Consultant under Negotiated Procurement of Highly Technical Consultants	COA, NACAP, PMMA, IASO	Alternative Mode of Procurement (BACC Resolution No. 2019-009)						
ON-GOING PROCUREMENT ACTIVITIES									
BC2019-027	Consultant for Web-based Quad Media Monitoring	NA	NA	NA	NA	10/21/2019	10/22/2019		
BC2019-045	Clark Lifestyle Magazine	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-026)						
BC2019-026	Stakeholders Study	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-025)						
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 2	COA, NACAP, PMMA, IASO	8/22/2019	6/13/2019	9/3/2019	9/4/2019	10/2/2019		
BC2019-032	Construction Management and Supervision (CMS) for the Airport to NCC Access Road - Phase 3	COA, NACAP, PMMA, IASO	6/13/2019	9/3/2019	9/4/2019	10/23/2019	11/6/2019		
BC2019-041	Detailed Architectural and Engineering Design for the Metro Manila Greenways Project: Makati - Bonifacio Global City Segment Phase 1 - Elevated Walkway from Metro Rail Transit Buendia Station to Bonifacio Global City	COA, IASO, CFCO, GBPCC	4/24/2019	6/13/2019	6/14/2019	8/23/2019	9/30/2019		
BC2020-0__	Consulting Services for the Construction Management and Supervision (CMS) of ASCOM Facilities at Camp Aquino, Tarlac	COA, NACAP, PMMA, IASO	1/7/2020	on-process					
BC2020-0__	Consulting Services for the Construction Management and Supervision (CMS) of SSC and DACC at Fort Bonifacio, Taguig City	COA, NACAP, PMMA, IASO	1/7/2020	on-process					
BC2019-015	Conference Consultant Under Negotiated Procurement Of Highly Technical Consultant for the BCDA Group Conf. on the Common Language	COA, IASO, CFCO, GBPCC	Alternative Mode of Procurement (BACC Resolution No. 2019-046)						
BC2019-015	Training And Team Building Consultant Under Negotiated Procurement Of Highly Technical Consultants	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-047)						
BC2019-039	Consulting Services for the Production of the BCDA 2019 Annual Report	COA, NACAP, PMMA, IASO	Failed Bidding (BACC Resolution No. 2019-048)						
BC2019-015	Technical Consultants For The Boda Management Committee Adventure Therapy	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-049)						
BC2019-015	Training Provider Through Negotiated Procurement Under Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-052)						

BC2019-002	Consulting Services for the 2019 Appraisal of BCDA Land Assets and Military Structures for Replication	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-054)
BC2019-015	Hiring of a Highly Technical Consultant for One Common Language and Adventure Therapy for Mngt. Committee of BCDA Subsidiaries	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-055)
BC2019-005	Procurement of the Services of the Land Registration Authority for the BCDA Title Upgrade Program and Geo-Spatial Query Services	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-056)
BC2019-015	Hiring of Highly Technical Consultant for the Conduct of BCDA's One Consciousness	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-057)
BC2019-015	Highly Technical Consultant for the LEED Certification of the Clark International Airport New Passenger Terminal Bldg.	NA	Alternative Mode of Procurement (BACC Resolution No. 2019-058)


Prepared by:

STEVENSON E. TUGAS JR.
Head, BAC Secretariat

Recommended for Approval by:



JOANNA EILEEN M. CAPONES
BAC Vice Chairperson


APPROVED:


VIVENCIO B. DIXON
President and CEO
Head of the Procuring Entity


**Bases Conversion and Development Authority
Indicative Annual Procurement Plan for FY 2020
Bids and Awards Committee for Infrastructure (BAC-I)**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BIP2020-001	PN Facilities	PMD	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	1,923,000,000.00		1,923,000,000.00	Relocation and replication of structures/facilities of Philippine Navy affected by the development of Bonifacio South Properties
BIP2020-002	PA-ASCOM/SSC/DACC Facilities	PMD	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	2,100,000,000.00		2,100,000,000.00	Relocation and Replication of PA - ASCOM/SSC/DACC structures facilities affected by the development of Bonifacio South Properties
BIP2020-003	PAF Facilities in Clark	PMD	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	350,000,000.00		350,000,000.00	Replication of Air Force Structures/Facilities and Utilities affected by PAF Relocation
BIP2020-004	Metro Manila Greenways Project	PMD	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	953,768,000.00		953,768,000.00	Budget downloaded by DOTr to BCDA. Funding source: DOTr
BIP2020-005	San Fernando Port Extension	PMD	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	40,000,000.00		40,000,000.00	Funding Source: DOTr
BIP2020-006	Libingan ng mga Bayani Project	PMD	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	426,000,000.00		426,000,000.00	Budget downloaded by PVAO to BCDA. Funding Source: PVAO
BIP2020-007	Airport to NCC Access Road (Phase 2)	PMD	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	2,741,000,000.00		2,741,000,000.00	budget for 2020
BIP2020-008	Airport to NCC Access Road (Phase 3)	CGC/NCC	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	1,827,000,000.00		1,827,000,000.00	budget for 2020
BIP2020-009	NCC Connecting Roads	CGC/NCC	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	900,000,000.00		900,000,000.00	NCC Connecting Roads Package 1 - 5.10 kilometer, and Package 2 - 6 kilometer, 8-lane road with bridge, bike lanes, pedestrian lanes, roadway lighting and linear parks. NCC Connecting Roads Package 3 - 6.74 kilometer and Package 4 - 5.75 kilometer, 6-lane road with bridge, bike lanes, pedestrian lanes, roadway lighting and linear parks.
BIP2020-010	Connecting Road to Industrial Park, Central Lake Park and Sports Complex Circulation Road	CGC/NCC	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	500,000,000.00		500,000,000.00	Connecting Road to RP-CH Industrial Park 6.16 kilometer, 4-lane road and Connecting Road to Central Lake Park - 1.44 kilometer 6-lane road with bridge, bike lanes, pedestrian lanes, roadway lighting and linear parks.
BIP2020-011	Road Network from Clark Freeport Zone to NCC	CGC/NCC	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	300,000,000.00		300,000,000.00	Construction of pedestrian underpass, road widening and road alignment improvement
BIP2020-012	Connector Road from MacArthur Highway to NCC-Airport Road	CGC/NCC	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	280,000,000.00		280,000,000.00	Construction of 3km 2-lane concrete road with streetlights and drainage system including slope protection works along Sacobia River
BIP2020-013	NCC Non-motorized Transport System to Clark Freeport Zone	CGC/NCC	Competitive Bidding	1Q-4Q	1Q-4Q	1Q-4Q	1Q-4Q	GoP	150,000,000.00		150,000,000.00	Construction of bike trail, 40km bike lane and Eco Tourism Park and Non-motorized transport system
TOTAL									12,490,768,000.00		12,490,768,000.00	

Prepared by:

LOHREN D. CABELLON
Member, Secretariat

Recommended by:

AILEEN ANUNCIACION R. ZOSA
Chairperson


ATTY. EDILBERTO R. REBATO, JR.
Vice Chairperson

Approved by:

VIVENCIO B. DIZON
President and CEO

Noted by:

ARISTOTLE E. GUERRERO
Head Secretariat

Members:

MADONNA M. CINCO


RICHARD BRIAN M. CEPE


MARIA JOSEFINA V. PE