
Bids and Awards Committee for Consulting Services (BAC-C)

PROCUREMENT FOR THE CONSULTING SERVICES FOR THE CONSTRUCTION
MANAGEMENT AND SUPERVISION FOR THE CONSTRUCTION OF ROADS,
UTILITIES AND PREPARATORY WORKS AT MORONG DISCOVERY PARK

Bid Bulletin No. 04

This Bid Bulletin refers to the updated schedule of bidding activities for the Procurement for
the Consulting Services for the Construction Management and Supervision for the
Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park.

I. SCHEDULE OF PROCUREMENT ACTIVITIES*

Activities Time Date

1 Advertisement/Posting of Request
for Expression of Interest January 21, 2023

2 Issuance of Eligibility Documents January 21, 2023 February 21, 2023

3 Pre-Eligibility Conference 3:00 PM January 30, 2023

4 Deadline for Requests for
Clarification 5:00 PM February 11, 2023

5 Issuance of Bid Bulletin for
Additional Clarifications February 14, 2023

6 Deadline for Submission of
Eligibility Documents 12:00 PM February 21, 2023

7 Opening of Eligibility Documents
and Eligibility Check 1:00 PM February 21, 2023

8 Eligibility Check and Shortlisting February 22, 2023 February 28, 2023

9 Notification on the results of
Eligibility Check and Shortlisting March 9, 2023

10 Issuance of Bidding Documents
to Shortlisted Bidders March 9, 2023 March 28, 2023

11 Pre-Bid Conference 10:00 AM March 16, 2023
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Activities Time Date

12 Deadline for Requests for
Clarification 5:00 PM March 20, 2023

13 Issuance of Bid Bulletin March 21, 2023

14
Deadline for Submission of

Technical and Financial
Proposals

12:00 PM March 28, 2023

15
Opening and Preliminary
Examination of Technical

Proposals
1:00 PM March 28, 2023

16 Evaluation of Technical
Proposals March 29, 2023 March 30, 2023

17 Notification/Invitation for
Opening of Financial Proposals March 30, 2023

18 Opening of Financial Proposals 10:00 AM March 31, 2023

19 Evaluation of Financial
Proposals March 31, 2023 April 3, 2023

20
Determination of HRB and
Issuance of BAC Resolution

recommending HRB
April 3, 2023

21 Approval of HRB/SRB by
HoPE April 4, 2023

22 Notification of HRB/SRB on
Negotiation April 4, 2023

23 Negotiation 10:00 AM April 5, 2023

24 Conduct of Post-Qualification
on HRB April 11, 2023 April  13, 2023

25

Deliberation of
Post-Qualification

Results/Issuance of BAC
Resolution Recommending

HRRB/SRRB

April 13, 2023
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Activities Time Date

26 Issuance of Notice to Losing
Bidders April 13, 2023

27 Approval of HRRB/SRRB by
HoPE and Issuance of NOA April 14, 2023

28 Contract Signing and Posting of
Performance Security not later than April 24, 2023

29 Issuance of Notice to Proceed not later than May 1, 2023
* subject to change

This Bid Bulletin shall be considered as an integral part of the Bidding Documents for the
afore-cited Consulting Services. All provisions and statements in the Bidding Documents for
the Consulting Services inconsistent with this Bid Bulletin are either modified or rendered
ineffective, as the case may be.

Issued this 8th day of March 2023.

ARREY A. PEREZ
Chairman
Bids and Awards Committee for Consulting Services
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