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BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BACI)

PRE-BID CONFERENCE
Bidding for the Construction of the Terrestrial of the Cable Network Corridor for
the Luzon Bypass Infrastructure Project for Segments A - Aurora to Pangasinan
and B - La Union to Pangasinan
BCDA Lobby Hall
BCDA Corporate Center, 2 /F, Bonifacio Technology Center, BGC, Taguig City

3 July 2018

Minutes of Meeting

Present:

Special Bids & Awards Committee:

Vice Chairperson
Members

Provisional Members

Technical Working Group {TWG):

Head
Members

Provisional TWG
Secretariat:

Head

Members

Other attendees from BCDA

Victor C. Luna
Samuel Luke Galivo

Other attendees from DICT

Alona
Roger Anolin

Atty. Edilberto R. Rebato, Jr.
Maria Josefina V. Pe

Eng. Richard Brian M. Cepe
Madonna M. Cinco

Gerber S. Eresmas

Ryan Pineda

Jovite M. Sunga
Randolph C. Austria
Mark P. Torres
Vergel Paras

Aristotle E. Guerrero
Lohren D. Cabellon
Melinda M. Docallos

Consultant
Media Production Specialist
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i,

Marieta Alcid
Observers

Eunice 0. Cabangon
Peter John Mingala

Bidders’ Representatives

PT&T

Tri-Ex Tower

Zeal Power

International Integrated
Sta. Rita

SRBC

CTCC

ASBI
ITCDC/Gercel Construction
Sta. Clara

E.M. Cuerpo Inc. - Vinhar
Construction

Net Pacific Inc.

Lasaya RCA Builders

BSPT
iPC
Kinetics

Arktek System Builders
WSR

KCl
Massnet

COA
Internal Audit Service Office

Alexis Espino
Veronica Borja
Romulo Garcia
jonnabelle Mayangao
Rolando Cabrera
Rose Cumar

B. Romano

Jayson Bernardez
Lowella Carreon

G. Caagbay

Mario Torres

Edwin Gregory
Clarizza Umali

Zyla Miguel

Francis Pigao

Jay Marcelo
Spencer Concepcion
Edgar Martinez
Zaeiel Gonzaga

Trina Panganiban
jenife Vergara
Glecy Asuan

Paulo Hernandez
Orlando Reynaldo
Rosel Ann Edrozo
Rezy Tugap

Jay Sallao

Rizaldy Manlapig
Michael Cuarteros
Janeth Cuarteros
Arnel Ozaeta
Manny Kondo
Pert Maque

Don Gaspay

Kevin Talagtag
Rey Amado
Bomer Gi

Arlene Estrada
Terence Tan ,P(
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Gemma Construction -
Livan Trade -

R.D. Policarpio -
AVECS -
TSI -
CICT -
Montevista -

Converge ICT -

Fiberhome -
XBI .

Bernie Candelaria
Menchie Agsulio
Mark Vito

Alex Garcia
Russel Naguit
Diana S. Ronquillo
Malen Zaracena
Jonathan Arenas
Lourdes Cordura
Nila Malonzo
Allan Go

Mayra Zantua
Michael Oabel
Ace John Rexes

The Pre-Bid Conference for the Bidding for the Construction of the Terrestrial of the
Cable Network Corridor for the Luzon Bypass Infrastructure Project for Segments A and

B was presided by BACI Vice Chairperson Atty. Edilberto R. Rebato, Jr..

1. Call to Order

There being a quorum, Vice Chairperson Rebato called the Pre-Bid Conference to
order at 1:40 PM. He announced that he was presiding the meeting as Chairperson
Aileen Anunciacion R. Zosa was attending a meeting in another office. He opened
the meeting by introducing the BACI Members, TWG, and Secretariat, Consultant for
the project, and Observers. He acknowledged the presence of the prospective

bidders, mentioned their names, and welcomed them to the Pre-Bid Conference.

2. Highlights of the Meeting

2.1. Upon instruction of Vice Chairperson Rebato, Ms. Gerber Eresmas presented
and discussed a brief overview about BCDA and its current projects, and the
technical specifications and other salient points of the aforementioned
project. She also discussed the Qualifications and Requirements for the
prospective bidders qualified to bid for the project, and other matters relative

to the submission of bids.

2.2. Questions from the Bidders

a. Ms. Lowella Carreon of Zeal Power inquired whether all members of Joint
Venture (JV) and Consortium need to comply/submit the Single Largest
Completed Contract (SLCC), List of On-going Contracts, and Net Financial
Contracting Capacity (NFCC).

Mr. Mark Torres replied that at least one {1) member of the JV or
Consortium should submit the SLCC and List of all on-going Contracts but
emphasized that the member who will submit the SLCC should also be the

member who will comply with the NFCC requirement.
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b. Ms. Clarizza of CommTrend inquired whether the BAC has a form for
daywork schedule for materials.

Ms. Eresmas replied that the form for Daywork Schedule for Materials is
included in the Bidding Documents.

¢. Ms. Menchie Agsulio of Livan Trade inquired whether they can bid for
both Segments A and B.

Ms. Eresmas replied in affirmative, but emphasized that the key personnel
and equipment to be assigned should be exclusive to each segment, which
means that the key personnel and equipment assigned to Segment A must
not be used for Segment B, and vice versa.

d. A representative from Livan Trade inquired whether the contracts for
both Segments A & B can be awarded to one bidder or Contractor, in case
the same bidder wins both segments,

Ms. Eresmas replied the Contracts for Segments A & B can be awarded to
one or same Contractor provided that the requirement for key personnel
and equipment must be complied, i.e. Segment A must have the required
key personnel and equipment exclusively assigned to it, and Segment B
must likewise have key personnel and equipment exclusively assigned to
it. She clarified that the two segments have separate contracts, and that
the projects will commence simultaneously.

e. A representative of Livan Trade inquired why is the 10 butt fusion
machine needed if the pipes can be ordered in long length roles? He
further inquired whether there is a minimum requirement for drilling
lengths per shot.

(This was not clearly addressed during the Pre-Bid Conference but was
addressed in Bid Bulletin no. 1.)

He likewise inquired if the drilling lengths can be done in one pulling.

Ms. Eresmas replied in affirmative, and added that one pulling for both
conduits, one 40mm and one 7-way duct,

f. The same bidder inquired whether the inspection of the required
materials will be done during the Post-Qualification.

Ms. Eresmas replied that the material testing shall be conducted during
implementation stage.

3. Clarifications and Reminders from BACI

a. Deadline for Request for Clarification is at 5:00 PM on July 9, 2018. J/
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b. The bidders should exercise due diligence in going through the bidding
documents to be able to prepare their bids intelligently.

c. The bidders should synchronize their timepieces with the computer system
clock at the Central Receiving and Releasing Area (CRRA) that is set to
Philippine Standard Time (PhST), and they may submit their bids ahead of the
deadline to avoid the possibility of being late for submission.

d. The personnel to be assigned to the project must meet the required
qualifications, i.e. the experience of engineers, etc.

e. Interested Bidders should coordinate with the BAC Secretariat for details on
site/ocular inspection.

4. Closing

There being no other matter to discuss relative to the Bidding for the Construction
of Terrestrial of the Cable Network Corridor for Luzon Bypass Infrastructure
Project for Segments A & B, Vice Chairperson Edilberto R. Rebato, Jr. adjourned the
Pre-bid Conference at 2:30 PM.

Prepared by:

MELINDA M. DOCALLOS

Secretariat, BAC for Infrastructure
SPECIAL BIDS AND AWARDS COMMITTEE

EVP AILEEN ANUNCIACION R. ZOSA

Chairperson
~
L
ATTY. ILBER R. REBATO, JR. ENGR. RICHARD BRIAN M. CEPE

ice Chairpérson Member
) s 91q
MARIA FINA V. PE MADONNA M. CINCO

Member Member

g&fm RYAN PINEDA

Provisional Member Provisional Member
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